RCC			2023-01-19		
Project	Scope	Work Done Till Date	Plan FTM	Achieved FTM	Achieved For The
RCC RCC BF-1	113991	68443.5	4742	1918.4	130
RCC RCC BF-2	113991	68443.5	4742	1918.4	130
RCC RCC BF-3	113991	68443.5	4742	1918.4	130
RCC RCC BF-4	113991	68443.5	4742	1918.4	130
RCC RCC BF-5	113991	68443.5	4742	1918.4	130
RCC RCC BF-6	113991	68443.5	4742	1918.4	130
RCC RCC BF-7	113991	68443.5	4742	1918.4	130
RCC RCC BF-8	113991	68443.5	4742	1918.4	130
RCC RCC BF-9	113991	68443.5	4742	1918.4	130
RCC RCC BF-10	113991	68443.5	4742	1918.4	130
RCC RCC BF-11	20910	13	1375	13	0

Structi	ural fabric	cation		2023-01-19		
Project	Scope	Work Done Till Date	Plan FTM	Achieved FTM	Achieved For The	
Structural fabrication Structural fabrication BF-1	113991	68443.5	4742	1918.4	130	
Structural fabrication Structural fabrication BF-2	113991	68443.5	4742	1918.4	130	
Structural fabrication Structural fabrication BF-3	20910	13	1375	13	0	

Thank you!