RCC				2023-01-19			
Project	Scope	Work Done Till Date	Plan FTM	Achieved FTM	Achieved For T Day		
RCC RCC BF-	113991	68443.5	4742	1918.4	130		
RCC RCC BF-	113991	68443.5	4742	1918.4	130		
RCC RCC BF-	113991	68443.5	4742	1918.4	130		
RCC RCC BF-	113991	68443.5	4742	1918.4	130		
RCC RCC BF-	113991	68443.5	4742	1918.4	130		
RCC RCC BF-	113991	68443.5	4742	1918.4	130		
RCC RCC BF-	113991	68443.5	4742	1918.4	130		
RCC RCC BF-	113991	68443.5	4742	1918.4	130		
RCC RCC BF- 9	113991	68443.5	4742	1918.4	130		
RCC RCC BF- 10	113991	68443.5	4742	1918.4	130		

RCC				2023-01-19			
	Project	Scope	Work Done Till Date	Plan FTM	Achieved FTM	Achieved For T Day	
	RCC RCC BF- 11	20910	13	1375	13	0	

Structural fabrication					2023-01-19		
	Project	Scope	Work Done Till Date	Plan FTM	Achieved FTM	Achieved I The Day	
	Structural fabrication Structural fabrication BF-1	113991	68443.5	4742	1918.4	130	
	Structural fabrication Structural fabrication BF-2	113991	68443.5	4742	1918.4	130	
	Structural fabrication Structural fabrication BF-3	20910	13	1375	13	0	

Thank you!